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ESTIMATE RUN 04/27/2011

ESTIMATE SUMMARY 10:38:20

CONTID: C16262         ESTIMATE NO: 0010 PROG 2005

PCN: 16262-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HUGO-EAST PERCENT TIME:

PROJECT NO: NH R100-131                   

HUGO-EAST

NAME OF ROAD: 040H

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 04/25/2011 DATE TIME STARTED 06/18/2010

6374 S. RACINE CIRCLE DATE LET 05/06/2010 DATE WORK BEGAN 07/07/2010

 DATE AWARDED 05/12/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/18/2010 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 06/18/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,315,253.15 PARTICIPATING $ $ 1,288,855.61

AWARD PROJECT AMT: 10,000,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -212,339.08

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.81

WORK DAYS

WORK DAYS

63.75%

4,101,559.78

1,288,855.61

1,076,516.53

1,076,516.53

$

$

$

$

7,213,693.37

0.00

7,213,693.37

844,528.72

8,058,222.09

-150,000.00

0.00

7,908,222.09

0.00

AMOUNT DUE 7,908,222.09 1,076,516.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,076,516.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

155.0 TIME ALLOW: 210

ORIG TIME ALLOW: 240
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PCN: 16262-BID    ESTIMATE RUN 04/27/2011

PROJECT: NH R100-131                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 0.000

0.000

202-00010  
 

1.000

EACH

400.00000 0.000.000

0.00

0010 Removal of Pipe 292.000

122.000

202-00035  
 

414.000

LF  

9.00000 3,726.00414.000

1,098.00

0015 *Removal of Delineator 166.000

0.000

202-00090  
 

166.000

EACH

3.50000 581.00166.000

0.00

0020 Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

166.000

SY  

9.00000 0.000.000

0.00

0025 *Removal of Asphalt Mat (Planing) 5,612.000

1,469.000

202-00240  
 

7,081.000

SY  

4.15000 29,386.157,081.000

6,096.35

0030 *Removal of Pavement Marking 14,688.000

0.000

202-00250  
 

35,000.000

SF  

0.75000 11,016.0014,688.000

0.00

0035 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

354.000

LF  

4.95000 0.000.000

0.00

0040 *Removal of Fence 99,035.000

0.000

202-01000  
 

101,315.000

LF  

0.20000 19,807.0099,035.000

0.00

0045 *Removal of Guardrail Type 3 450.000

0.000

202-01130  
 

450.000

LF  

2.00000 900.00450.000

0.00

0050 *Removal of End Anchorage 4.000

0.000

202-01300  
 

8.000

EACH

120.00000 480.004.000

0.00

0055 Clean Culvert 0.000

0.000

202-04002  
 

1.000

EACH

2,100.00000 0.000.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 04/27/2011

PROJECT: NH R100-131                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Sandblasting 22,662.000

0.000

202-05150  
 

69,100.000

SF  

0.20000 4,532.4022,662.000

0.00

0065 Embankment Material (Complete In Place) 110,229.000

16,240.000

203-00060  
 

142,716.000

CY  

6.75000 853,665.75126,469.000

109,620.00

0070 Muck Excavation 0.000

0.000

203-00100  
 

0.000

CY  

8.15000 0.000.000

0.00

0075 Blading 11.000

2.000

203-01500  
 

50.000

HOUR

50.00000 650.0013.000

100.00

0080 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

25.000

HOUR

50.00000 0.000.000

0.00

0085 *Potholing 5.000

0.000

203-01597  
 

5.000

HOUR

125.00000 625.005.000

0.00

0086 Structure Backfill (Flow-Fill) CO#6 MCR Line 1 32.000

173.000

206-00065  
 

205.000

CY  

120.00000 24,600.00205.000

20,760.00

0087 F/A Furnish Trench Plates - CO #6 MCR Line 2 3,608.530

0.000

700-70080  
 

6,000.000

F A 

1.00000 3,608.533,608.530

0.00

0090 *Erosion Log (12 Inch) 4,456.000

3,674.000

208-00002  
 

8,930.000

LF  

3.75000 30,487.508,130.000

13,777.50

0095 *Erosion Log (18 Inch) 8,182.000

3,050.000

208-00003  
 

14,232.000

LF  

5.25000 58,968.0011,232.000

16,012.50

0100 *Gravel Bag 100.000

48.000

208-00034  
 

180.000

LF  

5.65000 836.20148.000

271.20
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PCN: 16262-BID    ESTIMATE RUN 04/27/2011

PROJECT: NH R100-131                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

900.00000 1,800.002.000

0.00

0110 Stabilized Construction Entrance 4.000

0.000

208-00070  
 

4.000

EACH

2,500.00000 10,000.004.000

0.00

0115 Removal and Disposal of Sediment (Labor) 0.000

5.000

208-00103  
 

50.000

HOUR

45.00000 225.005.000

225.00

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

50.000

HOUR

90.00000 0.000.000

0.00

0125 Erosion Control Supervisor 584.500

87.000

208-00205  
 

1,200.000

HOUR

54.50000 36,596.75671.500

4,741.50

0130 Reset Ground Sign 15.000

0.000

210-00810  
 

22.000

EACH

225.00000 3,375.0015.000

0.00

0135 *Seeding (Native) 17.710

0.000

212-00006  
 

80.000

ACRE

409.00000 7,243.3917.710

0.00

0140 *Soil Conditioning 17.710

0.000

212-00032  
 

80.000

ACRE

1,682.00000 29,788.2217.710

0.00

0140 MATERIAL ALLOWANCE Compost Request #1 0.000

24.700ACRE

1,448.94000 35,788.8224.700

35,788.81

0145 *Mulching (Weed Free Hay) 77.750

70.600

213-00002  
 

300.000

ACRE

288.75000 42,836.06148.350

20,385.75

0150 *Flexible Growth Medium 2.390

0.000

213-00009  
 

5.000

ACRE

2,260.50000 5,402.602.390

0.00
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PCN: 16262-BID    ESTIMATE RUN 04/27/2011

PROJECT: NH R100-131                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Mulch Tackifier 10,760.000

9,400.000

213-00061  
 

43,000.000

LB  

1.40000 28,224.0020,160.000

13,160.00

0160 *Soil Retention Blanket (Biodegradable Straw/Co conut) 0.000

0.000

216-00042  
 

7,600.000

SY  

1.40000 0.000.000

0.00

0165 Aggregate Base Course (Special) 1,427.000

0.000

304-09000  
 

2,002.000

CY  

15.30000 21,833.101,427.000

0.00

0170 *Hot Mix Asphalt (Patching) (Asphalt) 27.760

54.890

403-00720  
 

82.650

TON 

157.00000 12,976.0582.650

8,617.73

0175 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 2,211.090

1,426.310

403-34841  
 

3,997.000

TON 

123.00000 447,400.203,637.400

175,436.13

0180 *Emulsified Asphalt (Slow-Setting) 1,374.000

1,143.000

411-10255  
 

2,570.000

GAL 

8.50000 21,394.502,517.000

9,715.50

0184 Added Item (Work Day)/ CO#4 (Lane Rental Fee) -48.000

-11.000

900-00025  
 

-59.000

WD  

2,000.00000 -118,000.00-59.000

-22,000.00

0185 *Concrete Pavement (10-3/4 Inch) 103,367.000

27,789.000

412-01075  
 

229,667.000

SY  

28.00000 3,672,368.00131,156.000

778,092.00

0185 MATERIAL ALLOWANCE Epoxy Dowel Bars 0.000

0.000SY  

1.61000 0.000.000

0.00

0185 MATERIAL ALLOWANCE Epoxy Dowel Bars 124,381.000

-27,789.000SY  

1.61000 155,513.1296,592.000

-44,740.29

0185 MATERIAL ALLOWANCE Fine Concrete Sand 0.000

0.000SY  

1.12500 0.000.000

0.00
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PCN: 16262-BID    ESTIMATE RUN

PROJECT: NH R100-131                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE Fine Concrete Sand 119,176.667

-27,788.924SY  

1.12500 102,811.2191,387.743

-31,262.54

0185 MATERIAL ALLOWANCE #57 Coarse Aggregate 0.000

0.000SY  

2.99000 0.000.000

0.00

0185 MATERIAL ALLOWANCE #57 Coarse Aggregate 126,300.000

-27,789.000SY  

2.99000 294,547.8998,511.000

-83,089.11

0185 MATERIAL ALLOWANCE #4 Coarse Aggregate 0.000

0.000SY  

1.57000 0.000.000

0.00

0185 MATERIAL ALLOWANCE #4 Coarse Aggregate 70,425.000

-27,789.000SY  

1.57000 66,938.5242,636.000

-43,628.73

0185 MATERIAL ALLOWANCE #4 Coarse Aggregate 39,026.000

0.000SY  

1.57000 61,270.8239,026.000

0.00

0185 MATERIAL ALLOWANCE #4 Coarse Aggregate 28,806.000

0.000SY  

1.57000 45,225.4228,806.000

0.00

0185 MATERIAL ALLOWANCE #4 Coarse Aggregate 18,226.000

0.000SY  

1.57000 28,614.8218,226.000

0.00

0185 MATERIAL ALLOWANCE #9 Coarse Aggregate 0.000

0.000SY  

1.25400 0.000.000

0.00

0185 MATERIAL ALLOWANCE #9 Coarse Aggregate 18,465.997

-18,465.997SY  

1.25400 0.000.000

-23,156.36

0185 MATERIAL ALLOWANCE #9 Coarse Aggregate 18,092.002

-9,322.998SY  

1.25400 10,996.338,769.004

-11,691.04
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PCN: 16262-BID    ESTIMATE RUN

PROJECT: NH R100-131                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE #9 Coarse Aggregate 6,982.998

0.000SY  

1.25400 8,756.686,982.998

0.00

0185 MATERIAL ALLOWANCE #6 Epoxy Tie Bars 117,434.000

-27,789.000SY  

0.38000 34,065.1089,645.000

-10,559.82

0186 Concrete Pavement (8 Inch) Added by CO#7 1,058.000

0.000

412-00800  
 

1,058.000

SY  

42.00000 44,436.001,058.000

0.00

0190 Riprap (9 Inch) 24.000

61.000

506-00209  
 

173.000

CY  

95.00000 8,075.0085.000

5,795.00

0195 *Concrete Class D (Box Culvert) 495.100

27.100

601-03030  
 

522.200

CY  

580.00000 302,876.00522.200

15,718.00

0200 *Reinforcing Steel (Epoxy Coated) 62,747.000

0.000

602-00020  
 

62,747.000

LB  

0.85000 53,334.9562,747.000

0.00

0200 MATERIAL ALLOWANCE Reinf Steel (Epoxy) 0.000

0.000LB  

0.60000 0.000.000

0.00

0205 30x19 Inch Reinforced Concrete Pipe Elliptical 64.000

0.000

603-02240  
 

83.000

LF  

110.00000 7,040.0064.000

0.00

0210 38x24 Inch Reinforced Concrete Pipe Elliptical 104.000

0.000

603-02300  
 

104.000

LF  

125.00000 13,000.00104.000

0.00

0215 30x19 Inch Reinforced Concrete End Section Elli ptical 4.000

0.000

603-05124  
 

4.000

EACH

1,100.00000 4,400.004.000

0.00

0220 38x24 Inch Reinforced Concrete End Section Elli ptical 2.000

0.000

603-05130  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 04/27/2011

PROJECT: NH R100-131                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 24 Inch Corrugated Steel Pipe 40.000

0.000

603-10240  
 

100.000

LF  

45.00000 1,800.0040.000

0.00

0230 30 Inch Corrugated Steel Pipe 135.000

0.000

603-10300  
 

135.000

LF  

54.00000 7,290.00135.000

0.00

0231 Added Item (Lump Sum)/ CO#9 Modify Culvert 1.000

0.000

900-00014  
 

1.000

L S 

1,980.00000 1,980.001.000

0.00

0235 36 Inch Corrugated Steel Pipe 96.000

244.000

603-10360  
 

340.000

LF  

65.00000 22,100.00340.000

15,860.00

0240 24 Inch Steel End Section 6.000

0.000

603-30024  
 

8.000

EACH

300.00000 1,800.006.000

0.00

0245 30 Inch Steel End Section 12.000

0.000

603-30030  
 

12.000

EACH

550.00000 6,600.0012.000

0.00

0250 36 Inch Steel End Section 9.000

4.000

603-30036  
 

13.000

EACH

750.00000 9,750.0013.000

3,000.00

0255 *Guardrail Type 3 (6-3 Post Spacing) 675.000

0.000

606-00301  
 

675.000

LF  

11.50000 7,762.50675.000

0.00

0260 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,034.25000 0.000.000

0.00

0265 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

4.000

EACH

1,408.00000 5,632.004.000

0.00

0270 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

354.000

LF  

71.60000 0.000.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 04/27/2011

PROJECT: NH R100-131                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *End Post 109.000

0.000

607-00005  
 

109.000

EACH

100.00000 10,900.00109.000

0.00

0280 *Corner and Line Brace Post 171.000

0.000

607-00010  
 

171.000

EACH

120.00000 20,520.00171.000

0.00

0285 *Fence Barbed Wire with Metal Posts 79,215.000

0.000

607-01000  
 

82,425.000

LF  

0.85000 67,332.7579,215.000

0.00

0285 MATERIAL ALLOWANCE Wire, Stays, Posts 0.000

0.000LF  

0.42500 0.000.000

0.00

0290 *Fence Combination Wire With Metal Posts 19,001.000

0.000

607-11200  
 

19,001.000

LF  

1.50000 28,501.5019,001.000

0.00

0290 MATERIAL ALLOWANCE Wire and Posts 0.000

0.000LF  

0.73000 0.000.000

0.00

0295 *Delineator (Type I) 98.000

0.000

612-00001  
 

267.000

EACH

13.45000 1,318.1098.000

0.00

0300 *Delineator (Type II) 40.000

0.000

612-00002  
 

40.000

EACH

14.55000 582.0040.000

0.00

0304 Sign Panel (Class I) CO#8 MCR Line 7 21.000

0.000

614-00011  
 

21.000

SF  

17.50000 367.5021.000

0.00

0305 *Delineator (Type III) 18.000

0.000

612-00003  
 

38.000

EACH

15.65000 281.7018.000

0.00

0306 Steel Sign Support (2-1/2 Inch Round Sch 80) (P ost) 
CO#8 MCR Line 8

24.000

0.000

614-01585  
 

24.000

LF  

26.50000 636.0024.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 04/27/2011

PROJECT: NH R100-131                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0307 Steel Sign Support (2-1/2 Inch Round Sch 80)(Sl ipbase) 
CO#8 MCR Line 9

2.000

0.000

614-01588  
 

2.000

EACH

275.00000 550.002.000

0.00

0308 Steel Sign Support (2-Inch Round)(Socket) CO#8 MCR Line
10

4.000

0.000

614-01522  
 

4.000

EACH

130.00000 520.004.000

0.00

0309 Steel Sign Support (2-Inch Round)(Post) CO#8 MC R Line 
11

48.000

0.000

614-01512  
 

48.000

LF  

11.50000 552.0048.000

0.00

0310 *Construction Surveying 0.380

0.000

625-00000  
 

1.000

L S 

39,480.00000 15,002.400.380

0.00

0315 *Construction Surveying (Hourly) 0.000

5.000

625-00001  
 

20.000

HOUR

100.00000 500.005.000

500.00

0320 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

698,242.45000 698,242.451.000

0.00

0325 *Epoxy Pavement Marking 227.000

0.000

627-00005  
 

480.000

GAL 

49.50000 11,236.50227.000

0.00

0330 *Pavement Marking Paint (Low VOC Solvent Base) 218.000

246.000

627-00012  
 

464.000

GAL 

25.00000 11,600.00464.000

6,150.00

0335 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

110.000

SF  

10.00000 0.000.000

0.00

0340 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

60.000

SF  

10.00000 0.000.000

0.00

0341 Added Item (Each)/ Traffic Drums (CO#12 MCR Lin e 10) 0.000

302.000

900-00007  
 

302.000

EACH

25.00000 7,550.00302.000

7,550.00
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PCN: 16262-BID    ESTIMATE RUN 04/27/2011

PROJECT: NH R100-131                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Flagging 6,616.500

2,286.500

630-00000  
 

12,500.000

HOUR

22.50000 200,317.508,903.000

51,446.25

0350 *Pilot Car Operation 1,427.000

455.000

630-00001  
 

3,000.000

HOUR

32.00000 60,224.001,882.000

14,560.00

0355 *Traffic Control Inspection 55.000

4.000

630-00007  
 

100.000

DAY 

100.00000 5,900.0059.000

400.00

0360 *Traffic Control Management 124.000

27.000

630-00012  
 

280.000

DAY 

428.60000 64,718.60151.000

11,572.20

0365 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

6.000

EACH

550.00000 1,650.003.000

0.00

0370 *Barricade (Type 3 M-A) (Temporary) 3.500

0.000

630-80335  
 

7.000

EACH

50.00000 175.003.500

0.00

0375 *Construction Traffic Sign (Panel Size A) 7.000

0.000

630-80341  
 

14.000

EACH

190.00000 1,330.007.000

0.00

0380 *Construction Traffic Sign (Panel Size B) 35.500

1.000

630-80342  
 

73.000

EACH

195.00000 7,117.5036.500

195.00

0385 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

4.000

EACH

160.00000 0.000.000

0.00

0390 *Construction Traffic Sign (Special) 556.250

0.000

630-80344  
 

1,112.500

SF  

15.00000 8,343.75556.250

0.00

0395 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

2,500.00000 5,000.002.000

0.00
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PROJECT: NH R100-131                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *Drum Channelizing Device 351.500

0.000

630-80360  
 

703.000

EACH

8.00000 2,812.00351.500

0.00

0405 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

2.000

EACH

2,000.00000 2,000.001.000

0.00

0410 Concrete Barrier (Temporary) 750.000

0.000

630-80370  
 

1,500.000

LF  

14.55000 10,912.50750.000

0.00

0415 *Traffic Cone 158.500

0.000

630-80380  
 

317.000

EACH

4.20000 665.70158.500

0.00

0420 *Channelizing Device (Fixed) 149.500

0.000

630-80391  
 

299.000

EACH

30.00000 4,485.00149.500

0.00

0425 Rumble Strip (Portable) 6.000

0.000

630-80430  
 

24.000

EACH

1,000.00000 6,000.006.000

0.00

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

346,750.000

F A 

1.00000 0.000.000

0.00

0435 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

5,848.000

F A 

1.00000 0.000.000

0.00

0445 F/A Concrete Pavement Incentive 68,031.540

0.000

700-70013  
 

125,000.000

F A 

1.00000 68,031.5468,031.540

0.00

0450 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

4,500.000

F A 

1.00000 0.000.000

0.00

0460 F/A OJT Colorado Training Program 4,663.200

0.000

700-70022  
 

6,300.000

F A 

1.00000 4,663.204,663.200

0.00

0465 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 F/A Quality Incentive Payment 62,313.530

0.000

700-70025  
 

176,820.000

F A 

1.00000 62,313.5362,313.530

0.00

0475 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0480 F/A Utilities 4,391.750

0.000

700-70034  
 

4,391.750

F A 

1.00000 4,391.754,391.750

0.00

0485 F/A High Speed Internet Connection 165.040

0.000

700-70035  
 

2,000.000

F A 

1.00000 165.04165.040

0.00

0490 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 8,010,147.091,076,516.5311,267,178.15CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0124 Added Item (Day)/ SWM Violations (LD's) -1.000

0.000

900-00005  
 

-1.000

DAY 

875.00000 -875.00-1.000

0.00

0495 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,850.00000 21,850.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:20

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0500 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

19,500.00000 19,500.001.000

0.00

0505 Sanitary Facility 4.000

0.000

620-00020  
 

4.000

EACH

1,900.00000 7,600.004.000

0.00

CAT 48,075.000.0048,075.00CURRENT AMT0400 $ $ $

$ 8,058,222.091,076,516.53$11,315,253.15$CURRENT AMTPROJECT TOTAL


